

Weekly Report (2015.11.9~11.15)

Done

- 1) Front-end implementation in the HUAWEI project.
- 2) Thinking about the LOD implementation of the group visualization in the HUAWEI project. Basically, add the number of nodes according to the visual size of the group. We may need to sort the nodes first, show important ones first.




Figure 1 from left to right, larger visual size, more nodes.

- 3) 气象项目结题文档准备.

To Do

- 1) Continue front-end implementation in the HUAWEI project.